A Georgia-Pacific Georgia-Pacific LLC

133 Peachtree Street NE (30303-
1847)

Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

www.gp.com

November 15, 2013

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Progress Report, October 2013

Dear Jim:

Attached is the 80" monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo
River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS).
The monthly progress report is submitted per Paragraph 37 of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864,
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).

If you have any questions, please do not hesitate to contact me.

Sincerely,

L. Chase Fortenberps
Manager — Envirenimental Engineering, Environmental Affairs
Georgia-Pacific LLC

Attachments

ccC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA
Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
Sharon Hanshue, MDNR
Jeff Keiser, CH2M HILL
Todd King, CDM-Smith
Todd Goeks, NOAA
Jessica Winter, NOAA
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Julie Sims, NOAA

Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company
Kathy Huibregtse, ENVIRON

Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.
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DRAFT

Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #80, OCTOBER 2013

Significant Developments and Activities during the Period:

On October 11, 2013, AMEC, on behalf of Georgia-Pacific, notified USEPA and MDEQ that
reconnaissance activities would be conducted in Area 4 beginning the week of
October 21, 2013. Reconnaissance activities conducted in Area 4 in October included
erosion pin survey, staff gage installation, and bathymetric survey activities.

On October 14, 2013, Georgia-Pacific submitted its Response to USEPA and MDEQ
Comments to the November 2012 Draft Area 2 SRI Report.

On October 15, 2013, Georgia-Pacific submitted the Monthly Progress Report for September
2013 (Report #79). A CD containing analytical data results from the sampling activities
outlined in the Area 3 SRI/FS Supplemental FSP and conducted from July to September
2013 was submitted to USEPA and MDEQ with that report.

On October 30, 2013, Georgia-Pacific received USEPA draft comments on the revised Draft
Area 1 FS.

On October 31, 2013, Georgia-Pacific received MDEQ draft comments on the revised Draft
Area 1 FS.
Georgia-Pacific awaits the following:
— MDEQ’s complete response to the January 9, 2013 Freedom of Information Act
request.
— USEPA response to the revised Draft Area 1 FS, submitted July 29, 2013.
— USEPA comments on the revised Draft Area 2 SRI Report, submitted
September 20, 2013.

— USEPA comments on the technical memo on the proposed 2013 bank maintenance
for Plainwell No. 2 Dam Area, submitted on October 4th.

Data Collected and Field Activities Conducted during the Period

Field activities conducted within Area 4 in October 2013 included erosion pin survey, staff
gage installation and bathymetric survey activities. These activities represent a portion of the
reconnaissance activities outlined in the USEPA-approved Area 4 SRI/FS Work Plan.

Laboratory Data Received during the Period

None.

Problems

None.

Actions Taken to Correct Problems

NA.
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DRAFT

Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #80, OCTOBER 2013

Developments Anticipated during the Next Two Reporting Periods

Georgia-Pacific plans to host a conference call on November 12, 2013 with USEPA and
MDEQ to discuss draft comments related to the revised Draft Area 1 FS.

Georgia-Pacific plans to host a conference call on November 14, 2013 with USEPA, MDEQ,
and the project Work Group to discuss fish trend projections presented in the revised Draft
Area 1 FS.

Georgia-Pacific plans to meet with USEPA and MDEQ in November 2013 to discuss draft
comments related to the revised Draft Area 1 FS.

Georgia-Pacific plans to meet with USEPA and MDEQ in November 2013 to discuss
preliminary information related to the Area 2 ASTM approach.

Georgia-Pacific anticipates receipt of USEPA final comments on the revised Draft Area 2 SRI
Report.

Georgia-Pacific plans to perform bank maintenance in the Plainwell No. 2 Dam Area following
USEPA approval of the tech memo submitted on October 4.

Georgia-Pacific plans to submit the Draft Area 3 SRI Report to USEPA for review during the
month of November.

Georgia-Pacific plans to participate on a conference call on November 18, 2013 with USEPA-
Superfund and USEPA-GLNPO to discuss design and schedule related to removal of the
Otsego Township Dam.

Georgia-Pacific anticipates completion of Area 4 reconnaissance activities started the week
of October 21, 2013 in December 2013.
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